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BI-WEEKLY PROGRESS REPORT NO. 7 (SEPTEMBER 28 -OCTOBER 12, 2010) 
STANDARD CHLORINE CHEMICAL CO. INC. SITE REMOVAL ACTION 

KEARNY, NEW JERSEY 

I. Actions Taken Toward Achieving Compliance With the Agreement and Order 
During the Reporting Period 

The Contractor (Nova Development Group (Nova) continued to install wooden 
frames on windows in accordance with the procedures described in the Work Plan for 
Closure of Building Openings (work plan). Plywood sheeting was installed and 
secured to the frame work; the sheeting was painted to complete the closure. 

No work was performed on September 30, October 1 and 4, 2010 due to inclement 
weather and wet conditions at the site. 

A summary of work completed to date is provided below. 

Building 15: The remaining two (2) windows have been sealed. Nova left one small 
door open to use this building for their decontamination set up in case of cold or rainy 
conditions. Nova also built a wooden door with lock and hinge on the western side of 
the building to allow access for future use. In summary, twenty-two (22) windows out 
of twenty-two (22) total windows are sealed as well as seven (7) of the eight (8) 
doors. (98% complete) 

Building 17: The remaiping two (2) windows have been sealed. Nova also built a 
door on southern side of the building to make an access way for future use. In 
summary, sealing of eleven (11) of thirteen (13) windows has been completed as well_ 
as eight (8) of the eight(8) doors. Nova closed the roof of Building 17 and put proper 
signs on the assemblies pending the placement of the rubber cover. (90% complete) 

Building 18: The sealing of forty-one (41) windows was completed as well as eight 
(8) of the eight (8) doors. A Health and Safety review was performed to reiterate the 
proper protection equipment and decontamination procedures to work in this 
building. (87.5% complete) 

Building 21: Nova closed both openings qn the roof. The rubber sheeting was glued 
together where needed, using splice adhesive. The rubber sheeting was anchored to 
the wood frame using plastic sleeve anchor nails. Additionally, one (l) door on . 
eastern side was sealed. (71% complete) 

Every morning Nova held a Health & Safety tailgate meeting with the crew to discuss 
all the issues they had in previous days and review the plan and work to be completed 
that day. 
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II. Actions which are Scheduled for the Next Reporting Period (October 12,2010 
through October 15, 2010) 

Closure of windows on Building 18 and 21 are anticipated to be completed in 
accordance with the schedule. Placement of rubber cover of roof opening on building 
17 and closing of the remaining windows on building 18 is also scheduled to be 
finished over the next reporting period weather permitting. 

III. Other Information Relating to the Progress of the Work 

KEY will continue to provide field supervision of Nova's work on behalf of the 
Respondents. 

IV. Schedule Considerations 

The project is approximately 86% complete. There was a delay associated with 
weather and the Respondents may request an extension to the overall schedule 
presented in the approved work plan in accordance with the Order. This extension 
request will be prepared and submitted to EPA at the conclusion of the. field work. 

Pictures relating to the progress of the work are provided as Attachment A and the 
project schedule is presented in Attachment B. 
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CPboto •• Going through de~on set up after working on Build 18 

CPboto 2. Sealing windows fro01 inside - Building 18 
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(Photo 3. A~~ess door with lo~k and binge- Building l.'i 

(Photo 4. planks and rubber sheeting on the roof opening-Build 21 
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(Photo 5. Sealing windows froiD outside - Building 18 

(Photo 6. Se~ure the asseJDblies to the roof 
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FIGURE4 
PROJECT SCHEDULE 

WORK PLAN FOR CLOSURE OF BUILDING OPENINGS 
STANDARD CHLORINE CHEMICAL CO, SITE 

KEARNY, NEW JERSEY 
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1!11!5 em 8/:lt ... "'JJ --"'~ ""' lOo'l J.L_ 1a,t7 I "'_< _jQf,Jl_ HU lilt" I ' Work Plan for C-losure of Building 15 days 6/16110 716110 0 Openings 

I 2 Work Plan Submlllal 0 days 6/16/10 6116/10 c I 
l Work Plan Review 15 days 6116/10 716/10 

J . Work Plan Approval 0 days 716/10 7/6110 .. 
5 Administrative Tasks 61 days 617110 B/30/10 .. 
• Elfective Date of Order 0 days 617/10 617/10 

I 
I 1 ldenlify Project Coordinator 5 days 6/7110 6111110 ,_ 

• Select Contractor 61 days 6/7110 8130/10 I 

• Notify EPA of Contractor 1 day 6/30110 6/30/10 1 • 
llf Work Tasks 49 days B/31/10 11/4/10 

" Procure Equipment/Materials 10 days 8/31110 9112110 

I 

" Mobrlization/Exclusion 5 days 9/13/10 9117/10 ·-Area/Deconlamlnation Area 

1-, Health & Safety Meeting 1 day 919/10 9/9110 • 
" Verity Warning Signs/Fence 2 days 9113110 9/14110 l Condition 

I 
" Clear Vegetation for Access 5 days 9113/10 9/17/10 

,, 
Close Building Openings 30 days 9/20/10 10/29/10 

11 Sample Drummed Remediation 2 days 1111110 1112/10 

l Waste 

" Decontamination/Demobilization 2 days 1113110 11/4/10 

" Reporting Tasks 
! 

88 days 7121110 11/18110 

I 

"' Final Report 30 days 10/8/10 11118110 

., 
Progress Reports 81 days 7/21/10 11/9/10 • • • • • • • • • 
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